CALIFORNIA
e Speed Roil Authority CHANGE ORDER (CO) CO No. 00017

TITLE: Jurisdictional Delineation DATE: 08/01/2016

PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs, additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitiement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved)] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above
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7 CALIFORNIA CHANGE ORDER (CO) CO No.: 00017

High-Speed Rail Authority
TITLE: Jurisdictional Delineation DATE:08/01/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Lloyd Neal
Dragados / Flatiron Joint Venture
1610 Arden Way, Ste. 175
Sacramento, CA 95815

DESCRIPTION OF CHANGE:

The purpose of this delineation verification is to inspect blue-line streams and infrastructure areas that were previously
mapped as jurisdictional resources, but after some further review, may not be subject to regulation by California
Department of Fish and Wildlife (CDFW) pursuant to Sections 1600—1603 of the California Fish and Game Code, ACOE
pursuant to Section 404 of the federal Clean Water Act (CWA), and/or RWQCB pursuant to CWA Section 401 and the
Porter-Cologne Act. The work is within the Kings River Complex and Segments 2 and 3 of the alignment.

Time

Payment Unit Ad,j.
PCO_ Item Description Quantity Units Price Net Amount (Days)
00001 Provide delineation verification analysis including 1.0 LS $138,266.00 $138,266.00 0

inspection of blue-line streams and infrastructure
areas within the Kings River Complex and
Segments 2 and 3 of the alignment. Review the
existing jurisdictional delineation information for
data regarding mapped waters and wetlands in the
study area. The study area will include areas
within the defined impact areas, up to
approximately 116 acres. Use the literature
review, in combination with the recent LIDAR and
aerial mapping, to identify areas to review as part
of the field verification.

The delineation report shall include the following
information:

- Methods of the literature review, desktop
analysis, and field verification;

- Information for each jurisdictional feature
including, but not limited to, the flow regime,
description of the various reaches of the feature,
vegetation communities observed, substrate,
average widths, and extent of mapped jurisdiction
by resource agency (ACOE, RWQCB, and CDFW)
in acres and linear feet;

- Figures showing the location, type, and
approximate size of the various features, as well
as the limits of jurisdiction for each agency;

- All field documentation including data forms,
photos, and other information to be provided as
appendices to the report.

(reference DFJV COP 14)

Total: $138,266.00 0
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